

Project Design Phase - Project Planning Template

Date	Team ID	Project Name	Maximum Marks
18 June 2026		ShopEZ E-Commerce Platform	5 Marks

1. Product Backlog & Estimations

The project is broken down into Sprints using story points (based on Fibonacci scale: 1, 2, 3, 5, 8):

Sprint	Epic	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Auth	US-101	Implement MongoDB database schemas (User, Admin, Product, Order)	3	High	Backend Team
Sprint 1	Auth	US-102	Create backend Auth middleware and register/login endpoints	5	High	Backend Team
Sprint 1	Auth	US-103	Build frontend Login and Register UI screens with validation	3	High	Frontend Team
Sprint 2	Catalog	US-201	Implement Product details and search filters (Category, price range)	5	High	Fullstack Team
Sprint 2	Cart	US-202	Build persistent CartContext storing selected items in localStorage	3	High	Frontend Team
Sprint 3	Checkout	US-301	Create checkout order calculations (GST + shipping charges)	5	Medium	Fullstack Team
Sprint 3	Checkout	US-302	Build order history list and status progress tracker	3	Medium	Fullstack Team
Sprint 4	Admin	US-401	Build admin dashboard panel with Product CRUD endpoints	8	Medium	Fullstack Team

2. Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration (Days)	Planned Start	Planned End	Completed Story Points	Actual Release Date
Sprint 1	11	14	01 May 2026	15 May 2026	11	14 May 2026
Sprint 2	8	14	16 May 2026	30 May 2026	8	29 May 2026
Sprint 3	8	14	01 Jun 2026	15 Jun 2026	8	14 Jun 2026
Sprint 4	8	14	16 Jun 2026	30 Jun 2026	--	In Progress

Velocity Calculation

- **Sprint 1 Velocity:** 11 Story Points
- **Sprint 2 Velocity:** 8 Story Points
- **Sprint 3 Velocity:** 8 Story Points
- **Average Project Velocity:** 9 Story Points per Sprint.